
From: Kemp, Steve
To: Jason Smith; Craig Hoby
Cc: Fritz, Koni; Campbell, Todd; Hagenmaier, Elizabeth
Subject: RE: EQM EP-S7-15-06 Mod 37 Gypstack Repairs, Dogwood Lane, MW19
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Ok, Thanks Jason.
 
Steve Kemp, RPM
LMSE Branch
EPA Region 7
11201 Renner Blvd
Lenexa, KS 66219
(913) 551-7194 telephone
(913) 551-9194 fax
 
From: Jason Smith <jsmith@eqm.com> 
Sent: Tuesday, February 04, 2020 3:30 PM
To: Kemp, Steve <kemp.steve@epa.gov>; Craig Hoby <choby@eqm.com>
Cc: Fritz, Koni <Fritz.Koni@epa.gov>; Campbell, Todd <Campbell.Todd@epa.gov>; Hagenmaier,
Elizabeth <Hagenmaier.Elizabeth@epa.gov>
Subject: RE: EQM EP-S7-15-06 Mod 37 Gypstack Repairs, Dogwood Lane, MW19
 
Good afternoon Steve
Just to clarify, I do fully understand the hard ceiling of the contract and how the cost per cu/yds is
figured on table.  Accurate cost tracking is very important to us as well as getting the work done in a
timely manner.
 
 

Jason Smith
Site Superintendent
Environmental Quality Management, Inc.
315 S. Black Cat Rd.
Joplin, MO  64801
Mobile 417-392-0538
jsmith@eqm.com
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From: Kemp, Steve [mailto:kemp.steve@epa.gov] 
Sent: Tuesday, February 04, 2020 7:54 AM
To: Craig Hoby; Jason Smith
Cc: Fritz, Koni; Campbell, Todd; Hagenmaier, Elizabeth
Subject: EQM EP-S7-15-06 Mod 37 Gypstack Repairs, Dogwood Lane, MW19
 
Craig, Jason:
 
This email is a followup to a conversation that Jason and I had while reviewing the work at Gypstack
yesterday afternoon. During our conversation as Jason and I were discussing the volume of fill to be
moved to change the drainage toward the south, I asked if we can complete the change within the
estimated volume of fill to be moved and within the cost of the modification - $1,280,087.01. Jason
mentioned that he didn’t realize the cost was a hard ceiling that can not be exceeded, in part because
there is a cost/CY identified  in the table attached to the mod. I responded that the dollar amount is
definitely a hard ceiling that can not be exceeded. In addition, I stated that I do not have the authority
as the COR to approve any work that will require an increase in the cost of the mod or the cost of the
contract. Only the CO, Koni Fritz, can authorize increases in cost.
 
Jason and I later visited Dogwood Lane to discuss the completion of the work there and the
installation of the box culvert and associated additional work and later visited MW19. The work at
MW19 is turning out to be more extensive than estimated in the design. During the discussion at
each of those areas, I asked about the anticipated cost and the amount of time required to complete
all of the work. These issues illustrate why Koni and I have been asking for a complete list of all
work to be completed, a schedule for completing the work and cost estimates for all work.
 
It is very important that EQM understands that you can not conduct work that requires funding
above the dollar amount specified in the contract without prior approval of the CO. I as the COR do
not have the authority to approve any work that will result in a cost increase. That is why we request
estimates for additional work and Koni has to approve the work in a Mod with a specific amount
identified in the Mod. It is also why I frequently ask about the anticipated cost of completing work
that seems to exceed the work in the design, just as I did in discussion last summer as we were
beginning work down in the drainage north of Larry Wald’s property, and why EPA has been
reluctant to have EQM start work in new areas. It is critical that we not exceed costs on the contract
unless the work is approved by the CO.
 
Please submit an updated list of the remaining work to be completed and status of funds left on the
contract by the end of this week.
 
If you have any questions, please don’t hesitate to contact me. Thanks.
 
Steve Kemp, RPM
LMSE Branch
EPA Region 7
11201 Renner Blvd
Lenexa, KS 66219
(913) 551-7194 telephone
(913) 551-9194 fax
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